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DATE: June 24, 1987
SUBJECT: Polrep #4, West Bank Asbestos Site
LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT:  Unknown

CATEGORY: Major

SDMS DoclD 270169

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CaUSE: Dumping and Improper Disposal
REGION: T
QsC: Paul Groulx

[ATEST POLREP: Polrep #3, June 15, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued tor this Site
advising that asbestos on-site was a health threat and should be

mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/

residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States

Army Corps of Engineers was approved.

5. Information Requests tor the Site were sent to Philip Boxell, Office

of Regional Council, for review on 6/11/87.



" 6. Preliminary conceptual USACE designs completed on 6/12/87.

7. U.S. EPA 0SC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87.

ACTTONS
1. Work on the access agreement for the Site continued.

2. U.S. EPA OSC met with Special Assistant to Mayor of Nashua, Joseph Freeman,
and City Engineer, Joseph Morrill to review USACE conceptual designs for
West Rank Site on 6/24/86. The City Engineer, Joseph Morrill informed
the 0SC of the existance of a 106" sewer line known as "Merrimack River
Interceptor #2 " running through the middle of the West Bank Site. This
line was not shown on the survey map or the conceptual design blueprints
provided by the USACE; or by the original field survey.

3. USACE was sent a letter informing them of the existance of the sewer line;
so that it can be incorporated into the final design.

4. Continuing U.S. EPA review and comment on USACE conceptual design.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $507,000 $000,000 $507,000
TAT: $103,000 $ 10,000* $ 93,000
INTRAMURAL: $ 40,000 $ 5,000 $ 35,000
TOTALS Tses0,000 s 15,000  $635,000
TOTAL PROJECT CEILING ~==-——mmmmmmmmmmmmmmm o $650,000

TOTAL PROJFCT OBLIGATION ~——=======m—=mm—m—mmmee $ 15,000

TOTAL PROJECT BALANCE —=========—=—=m=—m=mm=—m=ee $635,000

* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA camment on work designs for removal action by USACE
2. Access agreements campletion and mailing

3. Camnpletion of master workplan for site

4. Meetings with Site residents for week of 7/5/87.
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